1356

Description
Implement 40 percent of mitigating strategies for the top 5 airport risk areas. FY13 Target:
remaining 4 mitigation plans in place outcome/miles tone based

Commentary (06/2013)

The FY 2013 milestones are on track. The Tech Center completed the update to the Data
Mining Report on schedule at end of June. The report identified revisions to the top 5 Data
mining is being performed to revise the Top 5 airport risk areas. Monthly planning meetings
continue. The Tech Center conducted a demonstration of the safety data base on April 4 at
Headquarters

Period Table
Actual Target Targlﬁtdléi)r(les i ﬁ?lzgee): I;Ln:gse-
10/2012 3 3
11/2012 3
12/2012 3 3
01/2013 3 3
02/2013 3 3
03/2013 3 3
04/2013 3 3
05/2013 3 3
06/2013 3 3




